PROJECT PROGRESS SNAPSHOT

12 October 2026

Dashboard on Myself

A personal KPI dashboard MVP: define goals, see current values, and build toward connected data sources.

Working foundation Browser UI + FastAPI + PostgreSQL	**Core API** Health and KPI create/read/update/delete	**Backend tests** 19 passed in latest run

How the app fits together

Dashboard
HTML / CSS / JavaScript
>
API client
fetch requests
>
FastAPI
Python endpoints
>
SQLAlchemy
database access
>
PostgreSQL
persistent data

The browser sends KPI requests to the local API. The API validates them and reads or writes PostgreSQL. The frontend currently points to **http://127.0.0.1:8000**; this is local development configuration, not a deployed environment.

General data schema

User - owns dashboard data (currently one shared demo user).
MetricCatalog - defines metric name, category, unit, and aggregation.
Goal - stores a user's target, period, and metric reference.
Fact - stores timestamped observed values and their source.

Connection - designed for external provider connection/token metadata.
SyncRun - designed to record connector sync status and results.
DashboardLayout - modeled for saved widget configuration.

A displayed KPI combines a Goal with its MetricCatalog details and latest Fact. Connection, SyncRun, and DashboardLayout are schema foundations, not finished user-facing features.

Set up and verified
- KPI dashboard and create/edit/delete form.
- FastAPI health and KPI CRUD routes.
- PostgreSQL persistence via SQLAlchemy and psycopg.
- Live browser CRUD validated against the API.
- Tests use a disposable PostgreSQL schema per run; 19 passed.
- Mock API remains available; current API URL is hardcoded locally.

Still missing / next
- Authentication and per-user data access.
- Real provider authorization, import, scheduling, retries, and sync UI.
- Production/staging configuration and deployed hosting.
- Environment-based frontend API URL.
- Complete browser verification of loading and API-error states.

Current scope: alpha/MVP foundation, not a production service. Manual KPI CRUD works; connector-related tables are groundwork only, and no real connector currently imports user data.